attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 6:36 PM

Contract No.:  04-0120F4
Diary #: 323
Inspector Name:
Inspection Type: Intermittent

Shift Hours:  08:00am  05:00 pm Break: 01:00
Federal ID:

Location:

Reviewer:  Shedd, Bill

Const Calendar Day: 372 Date:
Feather, Bernard Title:

Approved Date:

11-Jun-2013  Tuesday
Transportation Engineer

Over Time:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM

Precipitation

Working Day If no, explain:

4PM
Condition PC, warm, windy PM

Diary: Dispute
General Comments
MEP staff meeting 0900-0930. Track progress of FWS installation of mechanical piping. Misc MEP =
paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
Mechanical Piping 126  0-000-000.126 -
Tim Esquival and Josh Johnson spent the shift welding 4" CA line along the bike path at PP30 working
east.
Jim Perry and Barry Mullaney spent the last two hours of their shift, after completing the PS-7
modifications, welding 4" CA line along the bike path.
Rick Kiikvee assisted in all operations moving material and equipment using the JLG forklift.
Naciso Biagi acted as general foreman in support of all the day's activities.
CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045 -
Rubin Soto and Danny Gorman spent approximate 2.5 hours applying the third finish coat of Carboine
2000 on 4 pieces of misc. DIP delivered to Pier 7 in June 2013. This DIP will be used to finsih the
expansion loop at PP 126.
CCO-083 Bid Item: 001 0-MME-ALS.083 Misc. Mechanical
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
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Mechanical Piping 0-MME-ALS.083 ]

Rick Garcia spent the half the shift welding the sole plates for the PS-3s and the PS-30 on top of the east
cable saddle housing, WB bridge, at PP 118 to 121, using ABF welder #ABF 00074.

CCO-187 Bid ltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Diary: Dispute
Bike Path Piping 001  O-MSI-EFA.187

Barry Mullaney and Jim Perry spent 5 hours finishing the welding of the PS-7 modification at PP 110 along

the bike path per the direction given in the response to RFI 2480R08. They used a welder and small tools

to perform this operation.
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